Partially Revised Per 2/25 & 27 Calls Confidential Attorney-Client Privileged

California Class |l UIC Program Compliance Plan — Revised Schedule {(March 2)

Dates in Black — Proposed or Confirmed by DOGGR/SWRCB
Dates in Blue — Proposed by US EPA

A. Existing Injection Well Evaluations

- Complete evaluations for "Category 1" injection wells. (May 15, 2015)
- Deadline for AE applications to State for “Category 1” wells. (?)
- Complete evaluations for "Category 2" injection wells. (July 31, 2015)
- Deadline for AE applications to State for “Category 2” wells. (?)
- Complete evaluations for "Category 3" injection wells. (Feb. 15, 2016)
- Deadline for AE applications to State for “Category 3” wells. (?)

B. Aquifer Exemption Process

- Aquifer Exemption Workshops (Feb. 24 and March 24, 2015; additional dates ?)

- Submit Draft Aquifer Exemption Guidance to EPA (March 25, 2015)

- Release Aquifer Exemption Guidance (April 1, 2015)

- Deadline for submission to EPA of proposed AEs for decision by Oct. 15, 2015 (May 15, 2015)

- 90% of proposed AEs submitted to EPA for “Category 1”7 ( date ?)

- 90% of proposed AEs submitted to EPA for “Category2” ( date ?)

- 90% of proposed AEs submitted to EPA for “Category 3” ( date 7)

- Final Deadline for submission to EPA of all proposed AEs for decision by Feb. 15 2017 (Sept. 30,
2016)

C. Rulemaking and Operator Compliance Deadlines

- Initiate Emergency Rulemaking - submit proposed rule to OAL (April 9, 2015)

- Final Emergency Rule — estimated completion date (April 30, 2015)

- Initiate Permanent Rulemaking (June 1, 2015)

- Shut In Deadline for wells injecting into non-exempt aquifers with TDS levels below 3,000 mg/I
(October 15, 2015)*

- Final Permanent Rulemaking — estimated completion date (April 30, 2016)

- Shut In Deadline for all existing wells injecting into Non-Exempt USDWs (February 15, 2017)

* Does not include wells injecting into the 11 formations historically treated as exempt, but for which the
historical and geological basis for exemption is in question.
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D. Class 1l Program Improvements

Regulatory Revisions and Non-Regulatory Improvements

- Submit detailed plan for program improvements to EPA — include both proposed rulemaking actions
and non-rulemaking steps (April 15, 2015 — or june 15-30, 2015 ?)

- Submit initial proposed regulatory revisions to OAL (starting Sept. 2016)

- Complete regulatory revisions (2018)

Searchable Well Database

- Complete FSR (Dec. 31, 2015 — move forward to Oct. 2015 ?)
- Award Database contract (2016)
- Implement database ( by Feb 2017)

E. Public Communications Plan

- Aquifer Exemption Workshops (March 24, 2015; additional dates ?)
- State communications plan for 2015 (April 1, 2015)

F. Monthly Meetings

DOGGR, SWRCB and EPA meet monthly to review progress. Two business days prior to each meeting
DOGGR/SWRCB provide a written update to EPA on the Compliance Plan components. (Feb. 2015 - Feb.
2017)
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